EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 17:50:14

2. Agency: 010

3. Bureau: 12

4. Name of this Investment: USGS - Landsat Data Continuity Mission (LDCM)
5. Unique Project (Investment) Identifier: 010-12-01-02-01-1212-00

6. What kind of investment will this be in FY 2011?: Full-Acquisition
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
Since 2004 a separate Exhibit 300 has been prepared for both the Landsat and Landsat Data Continuity
Mission (LDCM), reflecting the total costs of each project, including IT and non-IT costs as a means of
identifying and securing funding for the outyears. However, this has not proven to be effective for managing
the investment and jeopardizes the programmatic dollars to a potential reduction in IT funding. As a result, a
single investment, the Landsat Science Data System (LSDS), has been developed to reflect ONLY the IT
portion of the costs for the ground system that will archive, process and distribute Landsat data to users. This
approach, reflecting only the IT costs of a project is consistent with NOAA and NASA investments for ground
systems and with the other USGS investments. The USGS will take advantage of the current ground system
and develop those elements that are unique to the LDCM.  Failure to Fund Requirements: A failure to fully
fund this investment will result in a Landsat data gap. Without adequate funding for this investment the USGS
LDCM Ground System would not be completed in time to support the NASA launch date of December 2012.
A delay in the distribution of data from LDCM will have enormous consequences to the Landsat user
community. Not only would users be forced to go out and find other sources of data if they exist, the quality of
the data would be less than the Landsat gold standard, there would be no directly comparable historic record
for time-series studies, data would not be sharable due to licensing restrictions, and most importantly the data
would not be free. Users would be forced to purchase lesser quality data costing hundreds of millions of
dollars. LDCM is in the FEA Environmental Management Line of Business.

a.Provide here the date of any approved rebaselining within the past year, the date for the most

recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register.

9. Did the Agency’s Executive/lnvestment Committee approve this request? *
a.lf "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
e Name: *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

e Phone Number: *
e Email: *

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *

e Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this
investment.

e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.

e Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or
DAWIA criteria.

e Project manager assigned but qualification status review has not yet started.

¢ No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):

Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a. If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one): *

o computer system security requirement;

internal control system requirement;

core financial system requirement according to FSIO standards;

Federal accounting standard;

U.S. Government Standard General Ledger at the Transaction Level;

this is a core financial system, but does not address a FFMIA compliance area;

Not a core financial system; does not need to comply with FFMIA

O O 0O o o o
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)
Plannlng * * * * * * * * *
Acquisition: * * * * * * * * *
Subtotal * * * * * * * * *
Planning &
Acquisition:
OperatlonS * * * * * * * * *
&
Maintenance
Disposition * * * * * * * * *
Costs
(optional):
SUBTOTAL: * * * * * * * * *
Government FTE Costs should not be included in the amounts provided above.
Government * * * * * * * * *
FTE Costs
Number Of * * * * * * * * *
FTE
represented
by Costs:
TOTAL(inclu * * * * * * * * *
ding FTE
costs)

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:

*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

Table 1: Contracts/Task Orders Table

Contract or Task Order Type of If so what | Start date | End date Total
Number Contract/Task is the date of of Value of
Order (In of the
accordance award? If
with FAR Part not, what
16) is the

planned
award
date?

INGOB8HQCNO006 CPAF Y  2008-03-06 2008-04-01 2012-03-31 $21.4 * * * * *
INGO6CRCNO0022 FFP Y  2006-09-15 2006-09-15 2011-09-14 $0.5 * * * * *
INGO6CRCNO00024 FFP Y  2006-09-15 2006-09-15 2011-09-14  $0.5 * * * * *
INGO6CRCNO0025 FFP Y  2006-09-15 2006-09-15 2011-09-14 $0.5 * * * * *
INGO6CRCNO0026 FFP Y  2006-09-15 2006-09-15 2011-09-14  $0.5 * * * * *
INGO6CRCNO0027 FFP Y  2006-09-15 2006-09-15 2011-09-14  $0.5 * * * * *
INGO6CRCNO0028 FFP Y  2006-09-15 2006-09-15 2011-09-14 $0.5 * * * * *
INGO6CRCNO0029 FFP Y  2006-09-15 2006-09-15 2011-09-14 $0.5 * * * * *
INGO6CRCNO0030 FFP Y  2006-09-15 2006-09-15 2011-09-14  $0.5 * * * * *
INGO6CRCNO0001 Time and Y  2005-10-01 2006-10-01 2010-09-30 $0.3 * * * * *

Materials
INGO8B8HQCNO0005 CPAF Y  2008-03-06 2008-04-01 2013-03-31 $12.0 * * * * *
INGO9PC00016 CPFF Y  2008-08-29 2008-08-29 2013-08-29 $4.6 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:

*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *
a.lf "yes," what is the date? *
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

2005 Resource * *
Protection:
Improve the

Understanding
of National
Ecosystems

and Resources

Through
Integrated
Interdisciplinary
Assessment.

2005 Resource * *
Protection:
Improve the

Understanding
of National
Ecosystems

and Resources

Through
Integrated
Interdisciplinary
Assessment.

2005 Resource * *
Protection:
Improve the

Understanding
of National
Ecosystems

and Resources

Through
Integrated
Interdisciplinary
Assessment.

2005 Resource * *
Protection:
Improve the

Understanding
of National
Ecosystems

and Resources

Through
Integrated
Interdisciplinary
Assessment.

2005 Resource * *
Protection:
Improve the

Understanding
of National
Ecosystems

and Resources

Through
Integrated
Interdisciplinary
Assessment.

2005 Resource * *
Protection:
Improve the
Understanding
of National
Ecosystems
and Resources

Establish
science
presence on
project team to
represent
customer
requirements

No Science
positions on
Project Team

Planning and July 2005;
Segment within 30 days;

architecture less than 5%
approved discrepancy

items identified

Planning and  January 2005;

Mission within 30 days;
requirements  less than 10%
approved discrepancy

items identified

Planning and  February 2005;

Segment within 30 days;
requirements less than 5%
developed discrepancy
items identified
Number of No NPOESS
NPOESS version
requirements requirements
documents documents
completed
(Pre-Ops June 2005;
prototype) within 30 days;
ALIAS system 95% project
prototype objectives
development satisfied
complete

Establish one
Lead Science
position

Meet milestone
within 15 days
and less than
3% discrepancy
items identified

Meet milestone
within 15 days
and less than
5% discrepancy
items identified

Meet milestone
within 15 days
and less than
3% discrepancy
items identified

3 requirements
documents

Meet milestone
within 15 days
and 98%
objectives
satisfied

100%
Accomplished

100%

100%

95%

100%

accomplished

100%
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Through
Integrated
2006 Resource Initiation of No study plans 2 study plans 100%
Protection: prototype completed
Improve the studies to
Understanding characterize
of National users, define
Ecosystems products, define
and Resources metadata
Through
Integrated
Interdisciplinary
Assessment.
2006 Resource * * LDCM external No external 8 external 100%
Protection: Science Team  Science Team members completed - 8
Improve the establishment members team external
Understanding members
of National recruited
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2006 Resource * * Percentofa 0% (restart per 10% of the Goal is 100%
Protection: free-flyer LDCM  OSTP memo system is satisfied with
Improve the ground data December, developed (6 of completion of all

Understanding processing and 2005) 58 major 6 milestones
of National satellite lifecycle
Ecosystems operations milestones)
and Resources system that has
Through been developed
Integrated
Interdisciplinary
Assessment.

2006 Resource * * Percent of the 0% milestones 3% (1 of 38)  Goal achieved -
Protection: calibration and accomplished  major lifecycle prototype
Improve the validation milestones - delivered - 3%

Understanding system that has prototype) of milestones
of National been developed completed
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2007 Resource * * Progress 0% milestones 26% milestones Project progress
Protection: towards accomplished  accomplished in Customer
Improve the achieving Results is on

Understanding operational schedule - 26%
of National readiness in of milestones
Ecosystems 2012 as achieved
and Resources measured by
Through the percent of
Integrated the User Portal
Interdisciplinary element
Assessment. lifecycle
milestones
accomplished
2008 Resource * * Progress 0% milestones 41% milestones 48%
Protection: towards accomplished
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Improve the achieving
Understanding operational
of National readiness in
Ecosystems 2012 as
and Resources measured by
Through the percent of
Integrated the User Portal
element
lifecycle
milestones

accomplished

2009 Resource * * Progress 0% milestones 61% milestones 60%
Protection: towards accomplished  accomplished
Improve the achieving

Understanding operational
of National readiness in
Ecosystems 2012 as

and Resources measured by
Through the percent of
Integrated the User Portal
Interdisciplinary element
Assessment. lifecycle
milestones

accomplished

2010 Resource * * Progress 0% milestones 68% milestones 71%
Protection: towards accomplished  accomplished
Improve the achieving

Understanding operational
of National readiness in
Ecosystems 2012 as
and Resources measured by
Through the percent of
Integrated the User Portal
Interdisciplinary element
Assessment. lifecycle
milestones

accomplished

2007 Resource * * Progress 0% milestones 26% milestones Project progress
Protection: towards accomplished  accomplished in Mission and
Improve the achieving Business

Understanding operational Results is on
of National readiness in schedule - 26%
Ecosystems 2012 as of milestones
and Resources measured by achieved
Through the percent of
Integrated the Mission
Interdisciplinary level and
Assessment. Collection
Activity
Planning
element (CAPE)
lifecycle
milestones

accomplished

2008 Resource * * Progress 0% milestones 53% milestones 50%
Protection: towards accomplished  accomplished
Improve the achieving

Understanding operational
of National readiness in
Ecosystems 2012 as
and Resources measured by
Through the percent of
Integrated the Mission
Interdisciplinary level and
Assessment. Collection
Activity
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Planning
element
(CAPE)
lifecycle

milestones

accomplished

2009 Resource * * Progress 0% milestones 66% milestones 63%
Protection: towards accomplished  accomplished
Improve the achieving

Understanding operational
of National readiness in
Ecosystems 2012 as
and Resources measured by
Through the percent of
Integrated the Mission
Interdisciplinary level and
Assessment. Collection
Activity
Planning
element (CAPE)
lifecycle
milestones

accomplished

2010 Resource * * Progress 0% milestones 89% milestones 80%
Protection: towards accomplished  accomplished
Improve the achieving

Understanding operational
of National readiness in
Ecosystems 2012 as

and Resources measured by
Through the percent of
Integrated the Mission
Interdisciplinary level and
Assessment. Collection
Activity
Planning
element (CAPE)
lifecycle
milestones

accomplished

2007 Resource * * Progress 0% milestones 13% milestones Project progress
Protection: towards accomplished  accomplished in Processes
Improve the achieving and Activities is

Understanding operational on schedule -
of National readiness in 13% of
Ecosystems 2012 as milestones
and Resources measured by achieved
Through the percent of
Integrated the Ground
Interdisciplinary System lifecycle
Assessment. milestones

accomplished

2007 Resource * * Progress toward 0% milestones  13% (5 of 38)  Project progress
Protection: achieving accomplished milestones in Technology is
Improve the operational accomplished on schedule -

Understanding readiness in 13% of
of National 2012 as milestones
Ecosystems measured by achieved
and Resources the percent of
Through the Image
Integrated Processing
Interdisciplinary element
Assessment. lifecycle
milestones

accomplished

2009 Resource * * Progress toward 0% milestones 26% milestones 34%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Protection: achieving accomplished  accomplished
Improve the operational
Understanding readiness in
of National 2012 as
Ecosystems measured by
and Resources the percent of
Through the Image
Integrated Processing
element
lifecycle
milestones

accomplished

2010 Resource * * Progress toward 0% milestones 46% milestones
Protection: achieving accomplished  accomplished
Improve the operational

Understanding readiness in
of National 2012 as
Ecosystems measured by
and Resources the percent of
Through the Image
Integrated Processing
Interdisciplinary element
Assessment. lifecycle
milestones

accomplished

2008 Resource * * Progress 0% milestones 48% milestones
Protection: towards accomplished  accomplished
Improve the achieving

Understanding operational
of National readiness in
Ecosystems 2012 as
and Resources measured by
Through the percent of
Integrated the Ground
Interdisciplinary System lifecycle
Assessment. milestones

accomplished

2009 Resource * * Progress 0% milestones 68% milestones
Protection: towards accomplished  accomplished
Improve the achieving

Understanding operational
of National readiness in
Ecosystems 2012 as
and Resources measured by
Through the percent of
Integrated the Ground
Interdisciplinary System lifecycle
Assessment. milestones

accomplished

2010 Resource * * Progress 0% milestones 90% milestones
Protection: towards accomplished  accomplished
Improve the achieving

Understanding operational
of National readiness in
Ecosystems 2012 as
and Resources measured by
Through the percent of
Integrated the Ground
Interdisciplinary System lifecycle
Assessment. milestones

accomplished

2008 Resource * * Progress toward 0% milestones 26% milestones
Protection: achieving accomplished  accomplished
Improve the operational
Understanding readiness in
of National 2012 as

42%

45%

60%

81%

24%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic Measurement | Measurement | Measurement Baseline Actual Results
[eLES) Area Grouping Indicator
Supported
Ecosystems measured by
and Resources the percent of
Through the Image
Integrated Processing
element
lifecycle
milestones

accomplished
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

LDCM Policy $0.3 $0.3 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%
& Program
Guidance

LDCM $0.2 $0.2 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
Science

LDCM $0.1 $0.4 2006-09-01  2006-09-01  2006-09-30  2006-09-30 100.00% 100.00%
Planning -
Other

LDCM $0.5 $0.5 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%
Process &
Archive

LDCM Policy $0.2 $0.2 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%
& Program
Guidance

LDCM $1.4 $0.3 2007-03-01  2007-03-01  2007-03-31  2007-03-31 100.00% 100.00%
Planning -
Other

LDCM Project $0.3 $0.3 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
Management

LDCM Policy $0.3 $0.3 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%
& Program
Guidance

LDCM Policy $0.1 $0.1 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
& Program
Guidance

LDCM Project $0.5 $0.5 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
Management

LDCM $0.2 $0.1 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%
Science

LDCM $0.1 $0.1 2007-02-01  2007-02-01  2007-02-28  2007-02-28 100.00% 100.00%
Planning -
Gov Labor

LDCM Project $0.6 $0.5 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%
Management

LDCM $0.1 $0.1 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.3 $0.2 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
Science

LDCM $0.1 $0.1 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%
Science

LDCM $0.1 $0.1 2006-09-01  2006-09-01  2006-09-30  2006-09-30 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.6 $0.5 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%
Process &
Archive

LDCM Flight $0.1 $0.2 2009-02-01  2009-02-01  2009-02-28  2009-02-28 100.00% 100.00%
Operations

LDCM $0.1 $0.1 2006-07-01  2006-07-01  2006-07-31  2006-07-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Planning -
Gov Labor

LDCM Flight $0.2 $0.3 2009-05-01  2009-05-01  2009-05-31  2009-05-31 100.00% 100.00%
Operations

LDCM $0.2 $0.1 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%
Science

LDCM $0.6 $0.5 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.5 $0.5 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%
Process &
Archive

LDCM Project $0.7 $0.7 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%
Management

LDCM $0.2 $0.2 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
Science

LDCM Policy $1.0 $1.3 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%
& Program
Guidance

LDCM $0.4 $0.4 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.5 $0.5 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%
Process &
Archive

LDCM Project $0.6 $0.6 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%
Management

LDCM $0.6 $0.3 2007-06-01  2007-06-01  2007-06-30  2007-06-30 100.00% 100.00%
Planning -
Other

LDCM Project $0.3 $0.6 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%
Management

LDCM $0.1 $0.5 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%
Process &
Archive

LDCM Project $0.4 $0.6 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
Management

LDCM $0.4 $0.4 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.9 $0.0 2006-10-01 2006-10-01  2006-10-31  2006-10-31 100.00% 100.00%
Planning -
Other

LDCM Policy $0.2 $0.2 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%
& Program
Guidance

LDCM Ops & $0.0 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
Maintenance

LDCM Flight $0.4 $0.2 2009-03-01  2009-03-01  2009-03-31  2009-03-31 100.00% 100.00%
Operations

LDCM Project $0.4 $0.6 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%
Management

LDCM $0.1 $0.1 2006-06-01  2006-06-01  2006-06-30  2006-06-30 100.00% 100.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Planning -
Other

LDCM Flight $0.3 $0.3 2007-11-01  2007-11-01  2007-11-30  2007-11-30 100.00% 100.00%
Operations

LDCM Policy $0.1 $0.1 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
& Program
Guidance

LDCM $0.1 $1.5 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.5 $0.7 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.2 $0.1 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%
Science

LDCM $0.0 $0.0 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.5 $0.5 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
Process &
Archive

LDCM $0.4 $0.4 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
Process &
Archive

LDCM $0.2 $0.1 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%
Science

LDCM $0.4 $0.4 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%
Planning -
Contractor
Labor

LDCM Policy $0.2 $0.2 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%
& Program
Guidance

LDCM $1.3 $0.3 2007-01-01 2007-01-01  2007-01-31  2007-01-31 100.00% 100.00%
Planning -
Other

LDCM $0.1 $0.3 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.0 $0.0 2005-10-01 2005-10-01  2005-10-31  2005-10-31 100.00% 100.00%
Planning -
Other

LDCM Policy $0.3 $0.3 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%
& Program
Guidance

LDCM $1.2 $0.2 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%
Science

LDCM Flight $0.3 $0.7 2009-07-01  2009-07-01  2009-07-31  2009-07-31 100.00% 100.00%
Operations

LDCM $0.1 $1.2 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%
Science

LDCM $0.2 $0.1 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%
Science

LDCM Flight $0.0 $0.2 2009-01-01  2009-01-01  2009-01-31  2009-01-31 100.00% 100.00%
Operations
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

LDCM $0.4 $0.2 2007-09-01  2007-09-01  2007-09-30  2007-09-30 100.00% 100.00%
Planning -
Other

LDCM $0.1 $0.1 2006-11-01  2006-11-01  2006-11-30  2006-11-30 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.6 $0.4 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%
Process &
Archive

LDCM $0.5 $0.5 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%
Process &
Archive

LDCM $0.5 $0.5 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
Process &
Archive

LDCM Project $0.4 $1.2 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%
Management

LDCM Project $0.5 $0.6 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
Management

LDCM $0.1 $0.1 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%
Planning -
Gov Labor

LDCM Project $0.9 $0.6 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%
Management

LDCM $0.5 $0.6 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%
Process &
Archive

LDCM $0.3 $0.3 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
Process &
Archive

LDCM $0.1 $0.1 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%
Science

LDCM $0.9 $0.9 2005-11-01 2005-11-01  2005-11-30  2005-11-30 100.00% 100.00%
Planning -
Other

LDCM $0.1 $0.1 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
Science

LDCM Policy $0.2 $0.2 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%
& Program
Guidance

LDCM $0.6 $0.6 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.1 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.1 $0.5 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%
Process &
Archive

LDCM $0.6 $0.5 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.8 $0.6 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
Planning -
Contractor

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page 14/ 30 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Labor

LDCM $0.2 $0.1 2006-11-01 2006-11-01  2006-11-30  2006-11-30 100.00% 100.00%
Planning -
Other

LDCM $0.1 $0.2 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.4 $0.3 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM Policy $0.2 $0.2 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%
& Program
Guidance

LDCM Flight $0.0 $0.2 2008-11-01  2008-11-01  2008-11-30  2008-11-30 100.00% 100.00%
Operations

LDCM Policy $0.2 $0.2 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%
& Program
Guidance

LDCM Policy $0.1 $0.1 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%
& Program
Guidance

LDCM $0.1 $0.1 2006-05-01 2006-05-01  2006-05-31  2006-05-31 100.00% 100.00%
Planning -
Other

LDCM $0.2 $0.1 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%
Science

LDCM Policy $0.1 $0.1 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%
& Program
Guidance

LDCM $0.1 $0.1 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%
Planning -
Gov Labor

LDCM Policy $0.1 $0.1 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
& Program
Guidance

LDCM Policy $0.1 $0.1 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%
& Program
Guidance

LDCM Flight $0.3 $0.2 2008-07-01  2008-07-01  2008-07-31  2008-07-31 100.00% 100.00%
Operations

LDCM $0.5 $0.1 2006-08-01  2006-08-01  2006-08-31  2006-08-31 100.00% 100.00%
Planning -
Other

LDCM Flight $0.6 $0.2 2008-04-01  2008-04-01  2008-04-30  2008-04-30 100.00% 100.00%
Operations

LDCM $0.4 $0.4 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.5 $0.5 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%
Process &
Archive

LDCM Flight $0.3 $0.2 2008-06-01  2008-06-01  2008-06-30  2008-06-30 100.00% 100.00%
Operations

LDCM Flight $0.3 $0.2 2008-09-01  2008-09-01  2008-09-30  2008-09-30 100.00% 100.00%
Operations
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

LDCM $0.3 $0.1 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%
Science

LDCM Policy $0.2 $0.2 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%
& Program
Guidance

LDCM $0.1 $0.1 2006-04-01 2006-04-01  2006-04-30  2006-04-30 100.00% 100.00%
Planning -
Other

LDCM $0.5 $0.1 2007-07-01 2007-07-01  2007-07-31  2007-07-31 100.00% 100.00%
Planning -
Other

LDCM $0.2 $0.2 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%
Planning -
Gov Labor

LDCM Policy $0.2 $0.2 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%
& Program
Guidance

LDCM Project $1.1 $0.6 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%
Management

LDCM $0.3 $1.6 2007-04-01 2007-04-01  2007-04-30  2007-04-30 100.00% 100.00%
Planning -
Other

LDCM $0.1 $0.1 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.6 $0.4 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
Planning -
Contractor
Labor

LDCM Flight $0.1 $0.2 2008-12-01  2008-12-01  2008-12-31  2008-12-31 100.00% 100.00%
Operations

LDCM $0.9 $0.5 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%
Process &
Archive

LDCM $0.4 $0.4 2005-12-01 2005-12-01  2005-12-31  2005-12-31 100.00% 100.00%
Planning -
Other

LDCM Flight $0.9 $0.3 2009-06-01  2009-06-01  2009-06-30  2009-06-30 100.00% 100.00%
Operations

LDCM $0.4 $0.4 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM Project $0.7 $0.8 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%
Management

LDCM Policy $0.3 $0.3 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
& Program
Guidance

LDCM $8.0 $8.0 2007-05-01  2007-05-01  2007-05-31  2007-05-31 100.00% 100.00%
Planning -
Other

LDCM Policy $0.1 $0.1 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
& Program
Guidance

LDCM $0.5 $0.4 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
Process &
Archive
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

LDCM $0.2 $0.1 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%
Science

LDCM $0.3 $0.3 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.1 $0.1 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.1 $0.3 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.2 $0.1 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%
Science

LDCM Project $0.8 $0.2 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%
Management

LDCM Ops & $0.0 $0.0 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
Maintenance

LDCM Project $0.4 $0.6 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%
Management

LDCM $0.6 $0.6 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.0 $0.0 2006-02-01 2006-02-01  2006-02-28  2006-02-28 100.00% 100.00%
Planning -
Other

LDCM Flight $0.3 $0.2 2008-08-01  2008-08-01  2008-08-31  2008-08-31 100.00% 100.00%
Operations

LDCM $0.0 $0.1 2005-12-01  2005-12-01  2005-12-31  2005-12-31 100.00% 100.00%
Planning -
Gov Labor

LDCM Policy $0.2 $0.2 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%
& Program
Guidance

LDCM $1.0 $1.0 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM Project $0.4 $0.4 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
Management

LDCM Ops & $0.0 $0.0 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
Maintenance

LDCM $0.2 $0.1 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%
Science

LDCM $0.1 $0.4 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%
Process &
Archive

LDCM $0.2 $0.3 2006-07-01 2006-07-01  2006-07-31  2006-07-31 100.00% 100.00%
Planning -
Other

LDCM Project $0.4 $0.5 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%
Management

LDCM Flight $0.3 $0.3 2008-01-01  2008-01-01  2008-01-31  2008-01-31 100.00% 100.00%
Operations

LDCM $0.1 $0.2 2007-07-01  2007-07-01  2007-07-31  2007-07-31 100.00% 100.00%

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page 17 /30 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Planning -
Gov Labor

LDCM $0.2 $0.1 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
Science

LDCM $0.0 $0.1 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.3 $0.3 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM Flight $0.2 $0.1 2007-12-01  2007-12-01  2007-12-31  2007-12-31 100.00% 100.00%
Operations

LDCM Flight $0.2 $0.2 2009-04-01  2009-04-01  2009-04-30  2009-04-30 100.00% 100.00%
Operations

LDCM $0.0 $0.1 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%
Planning -
Gov Labor

LDCM Project $1.1 $0.4 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%
Management

LDCM $0.4 $0.4 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%
Planning -
Contractor
Labor

LDCM Flight $0.5 $0.3 2008-03-01  2008-03-01  2008-03-31  2008-03-31 100.00% 100.00%
Operations

LDCM $0.4 $0.8 2006-12-01  2006-12-01  2006-12-31  2006-12-31 100.00% 100.00%
Planning -
Other

LDCM Flight $3.0 $0.2 2008-05-01  2008-05-01  2008-05-31  2008-05-31 100.00% 100.00%
Operations

LDCM $0.1 $0.1 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.8 $0.8 2004-10-01  2004-10-01  2005-09-30  2005-09-30 100.00% 100.00%
Planning

LDCM $0.1 $0.1 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%
Science

LDCM Policy $0.2 $0.2 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%
& Program
Guidance

LDCM $0.2 $0.2 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
Science

LDCM $0.3 $0.3 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.5 $0.4 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.8 $0.7 2002-10-01  2002-10-02  2003-09-30  2003-09-30 100.00% 100.00%
Planning

LDCM $1.3 $1.2 2003-10-01  2003-10-01  2004-09-30  2004-09-30 100.00% 100.00%
Planning

LDCM $0.2 $0.1 2009-04-01  2009-04-01  2009-04-30  2009-04-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Science

LDCM $0.6 $1.1 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%
Planning -
Contractor
Labor

LDCM Project $3.9 $0.5 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%
Management

LDCM Policy $0.1 $0.1 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
& Program
Guidance

LDCM $0.5 $0.9 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM Project $0.5 $0.3 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%
Management

LDCM Policy $0.2 $0.2 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%
& Program
Guidance

LDCM Flight $0.0 $0.2 2008-10-01  2008-10-01  2008-10-31  2008-10-31 100.00% 100.00%
Operations

LDCM $0.5 $0.6 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%
Process &
Archive

LDCM $0.6 $0.5 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%
Process &
Archive

LDCM Project $0.5 $0.7 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%
Management

LDCM $0.6 $0.5 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.1 $0.0 2006-03-01 2006-03-01  2006-03-31  2006-03-31 100.00% 100.00%
Planning -
Other

LDCM Flight $0.3 $0.3 2008-02-01  2008-02-01  2008-02-29  2008-02-29 100.00% 100.00%
Operations

LDCM $0.6 $0.6 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.4 $1.0 2007-08-01 2007-08-01  2007-08-31  2007-08-31 100.00% 100.00%
Planning -
Other

LDCM Project $0.9 $0.7 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%
Management

LDCM $0.2 $0.5 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%
Process &
Archive

LDCM $0.1 $0.5 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%
Process &
Archive

LDCM Project $0.6 $0.5 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
Management

LDCM $0.3 $0.2 2007-02-01  2007-02-01  2007-02-28  2007-02-28 100.00% 100.00%
Planning -
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Other

LDCM $0.3 $0.2 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%
Science

LDCM Flight $0.2 $0.4 2009-08-01  2009-08-01  2009-08-31  2009-08-31 100.00% 100.00%
Operations

LDCM $0.1 $0.1 2006-04-01  2006-04-01  2006-04-30  2006-04-30 100.00% 100.00%
Planning -
Gov Labor

LDCM Flight $0.2 $0.7 2009-09-01  2009-09-01  2009-09-30  2009-09-30 100.00% 100.00%
Operations

LDCM $0.5 $0.4 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%
Process &
Archive

LDCM $0.1 $0.1 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%
Planning -
Gov Labor

LDCM Flight $0.5 $0.3 2007-10-01  2007-10-01  2007-10-31  2007-10-31 100.00% 100.00%
Operations

LDCM $0.4 $0.4 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
Process &
Archive

LDCM $0.5 $0.7 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.2 $0.1 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%
Science

LDCM $0.1 $0.1 2006-01-01 2006-01-01  2006-01-31  2006-01-31 100.00% 100.00%
Planning -
Other

LDCM Project $0.4 $0.4 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%
Management

LDCM $0.1 $0.5 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%
Process &
Archive

LDCM $0.1 $0.1 2007-01-01  2007-01-01  2007-01-31  2007-01-31 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.5 $0.5 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%
Process &
Archive

LDCM $0.2 $0.1 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
Science

LDCM $0.6 $0.4 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.1 $0.1 2006-05-01  2006-05-01  2006-05-31  2006-05-31 100.00% 100.00%
Planning -
Gov Labor

LDCM $1.3 $1.2 2003-10-01  2003-10-01  2004-09-30  2004-09-30 100.00% 100.00%
Planning

LDCM Project $0.6 $0.5 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%
Management

LDCM $0.1 $0.1 2007-01-01  2007-01-01  2007-01-31  2007-01-31 100.00% 100.00%
Planning -
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Gov Labor

LDCM Policy $0.2 $0.2 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%
& Program
Guidance

LDCM Project $0.4 $0.6 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%
Management

LDCM $24.2 $15.6 2009-10-01  2009-10-01  2010-09-30 100.00% 75.00%
Development
FY2010

LDCM Project $0.6 $0.6 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%
Management

LDCM Policy $0.1 $0.1 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%
& Program
Guidance

LDCM $0.9 $0.9 2005-11-01  2005-11-01  2005-11-30  2005-11-30 100.00% 100.00%
Planning -
Other

LDCM Policy $0.1 $0.1 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
& Program
Guidance

LDCM Policy $0.2 $0.2 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%
& Program
Guidance

LDCM Project $1.1 $0.6 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%
Management

LDCM $0.8 $0.8 2004-10-01  2004-10-01  2005-09-30  2005-09-30 100.00% 100.00%
Planning

LDCM $0.6 $0.5 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM Flight $0.3 $0.3 2008-01-01  2008-01-01  2008-01-31  2008-01-31 100.00% 100.00%
Operations

LDCM Flight $0.3 $0.2 2008-07-01  2008-07-01  2008-07-31  2008-07-31 100.00% 100.00%
Operations

LDCM Flight $0.0 $0.2 2008-11-01  2008-11-01  2008-11-30  2008-11-30 100.00% 100.00%
Operations

LDCM Project $0.7 $0.8 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%
Management

LDCM Flight $0.2 $0.4 2009-08-01  2009-08-01  2009-08-31  2009-08-31 100.00% 100.00%
Operations

LDCM Flight $0.3 $0.2 2008-06-01  2008-06-01  2008-06-30  2008-06-30 100.00% 100.00%
Operations

LDCM $0.5 $0.9 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM Flight $3.0 $0.2 2008-05-01  2008-05-01  2008-05-31  2008-05-31 100.00% 100.00%
Operations

LDCM Flight $0.6 $0.2 2008-04-01  2008-04-01  2008-04-30  2008-04-30 100.00% 100.00%
Operations

LDCM $0.1 $0.1 2006-04-01 2006-04-01  2006-04-30  2006-04-30 100.00% 100.00%
Planning -
Other

LDCM $0.2 $0.1 2009-03-01 2009-03-01  2009-03-31  2009-03-31 100.00% 100.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Science

LDCM $0.1 $0.0 2006-03-01 2006-03-01  2006-03-31  2006-03-31 100.00% 100.00%
Planning -
Other

LDCM $0.8 $0.7 2002-10-01  2002-10-02  2003-09-30  2003-09-30 100.00% 100.00%
Planning

LDCM $0.4 $0.4 2005-12-01 2005-12-01  2005-12-31  2005-12-31 100.00% 100.00%
Planning -
Other

LDCM Project $0.5 $0.6 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
Management

LDCM $0.8 $0.6 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.9 $0.5 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%
Process &
Archive

LDCM Ops & $0.0 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
Maintenance

LDCM $0.3 $0.3 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.1 $0.1 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%
Planning -
Gov Labor

LDCM Policy $0.2 $0.2 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%
& Program
Guidance

LDCM $0.2 $0.1 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%
Science

LDCM $0.3 $1.6 2007-04-01  2007-04-01  2007-04-30  2007-04-30 100.00% 100.00%
Planning -
Other

LDCM $0.1 $0.1 2006-08-01  2006-08-01  2006-08-31  2006-08-31 100.00% 100.00%
Planning -
Gov Labor

LDCM Project $0.3 $0.6 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%
Management

LDCM Project $0.5 $0.5 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
Management

LDCM $0.5 $0.1 2007-07-01 2007-07-01  2007-07-31  2007-07-31 100.00% 100.00%
Planning -
Other

LDCM $0.2 $0.1 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%
Science

LDCM Flight $0.3 $0.2 2008-08-01  2008-08-01  2008-08-31  2008-08-31 100.00% 100.00%
Operations

LDCM Project $0.7 $0.7 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%
Management

LDCM $0.5 $0.7 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.2 $0.1 2008-10-01  2008-10-01  2008-10-31  2008-10-31 100.00% 100.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Science

LDCM $0.4 $0.4 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%
Planning -
Contractor
Labor

LDCM Flight $0.3 $0.3 2008-02-01  2008-02-01  2008-02-29  2008-02-29 100.00% 100.00%
Operations

LDCM $0.2 $0.1 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%
Science

LDCM $0.0 $0.1 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.6 $0.5 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%
Process &
Archive

LDCM $0.1 $0.1 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
Science

LDCM $0.5 $0.5 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%
Process &
Archive

LDCM $0.1 $0.2 2007-08-01  2007-08-01  2007-08-31  2007-08-31 100.00% 100.00%
Planning -
Gov Labor

LDCM Flight $0.3 $0.7 2009-07-01  2009-07-01  2009-07-31  2009-07-31 100.00% 100.00%
Operations

LDCM $0.4 $0.4 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
Process &
Archive

LDCM $0.1 $0.1 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%
Science

LDCM Project $0.8 $0.2 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%
Management

LDCM $0.1 $0.1 2006-09-01  2006-09-01  2006-09-30  2006-09-30 100.00% 100.00%
Planning -
Gov Labor

LDCM Project $0.4 $0.6 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%
Management

LDCM $0.0 $0.0 2002-10-01  2002-10-02  2010-09-30 0.00% 0.00%

LDCM $0.3 $0.3 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%
Planning -
Contractor
Labor

LDCM Policy $0.3 $0.3 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
& Program
Guidance

LDCM Project $0.5 $0.7 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%
Management

LDCM $0.0 $0.0 2005-10-01  2005-10-01  2005-10-31  2005-10-31 100.00% 100.00%
Planning -
Other

LDCM Policy $0.2 $0.2 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%
& Program
Guidance

LDCM Flight $0.9 $0.3 2009-06-01  2009-06-01  2009-06-30  2009-06-30 100.00% 100.00%
Operations
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

LDCM $0.1 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.6 $0.6 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM Policy $0.2 $0.2 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%
& Program
Guidance

LDCM $0.5 $0.6 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%
Process &
Archive

LDCM $0.5 $0.6 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%
Process &
Archive

LDCM $0.6 $0.6 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.1 $0.1 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%
Science

LDCM Project $1.1 $0.4 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%
Management

LDCM $0.0 $0.0 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%
Planning -
Gov Labor

LDCM Flight $0.5 $0.3 2007-10-01  2007-10-01  2007-10-31  2007-10-31 100.00% 100.00%
Operations

LDCM $0.2 $0.1 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%
Science

LDCM $1.4 $0.3 2007-03-01 2007-03-01  2007-03-31  2007-03-31 100.00% 100.00%
Planning -
Other

LDCM Project $0.5 $0.3 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%
Management

LDCM Policy $1.0 $1.3 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%
& Program
Guidance

LDCM $1.3 $0.3 2007-01-01 2007-01-01  2007-01-31  2007-01-31 100.00% 100.00%
Planning -
Other

LDCM Project $0.4 $0.5 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%
Management

LDCM $0.6 $0.5 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM Policy $0.2 $0.2 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%
& Program
Guidance

LDCM $0.1 $1.2 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%
Science

LDCM Policy $0.2 $0.2 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%
& Program
Guidance

LDCM Flight $0.4 $0.2 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page 24 /30 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Operations

LDCM $0.1 $0.1 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.1 $0.1 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.2 $0.1 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%
Science

LDCM $0.5 $0.7 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
Planning -
Contractor
Labor

LDCM Policy $0.2 $0.2 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%
& Program
Guidance

LDCM $0.4 $0.4 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
Process &
Archive

LDCM $0.1 $0.3 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.2 $0.1 2006-11-01 2006-11-01  2006-11-30  2006-11-30 100.00% 100.00%
Planning -
Other

LDCM $1.0 $1.0 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM Project $0.9 $0.6 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%
Management

LDCM $0.4 $0.2 2007-09-01 2007-09-01  2007-09-30  2007-09-30 100.00% 100.00%
Planning -
Other

LDCM $0.4 $0.3 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM Flight $0.1 $0.2 2009-02-01  2009-02-01  2009-02-28  2009-02-28 100.00% 100.00%
Operations

LDCM $0.5 $0.5 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
Process &
Archive

LDCM $0.1 $0.5 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%
Process &
Archive

LDCM $0.6 $0.5 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.5 $0.5 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%
Process &
Archive

LDCM $0.6 $0.3 2007-06-01  2007-06-01  2007-06-30  2007-06-30 100.00% 100.00%
Planning -
Other

LDCM $0.0 $0.0 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Planning -
Other

LDCM $0.5 $0.4 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%
Process &
Archive

LDCM $0.2 $0.2 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
Science

LDCM Policy $0.2 $0.2 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%
& Program
Guidance

LDCM Flight $0.2 $0.7 2009-09-01  2009-09-01  2009-09-30  2009-09-30 100.00% 100.00%
Operations

LDCM Policy $0.1 $0.1 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%
& Program
Guidance

Orginial $0.0 $0.0 2005-11-01 2005-11-01 2010-09-30 0.00% 0.00%
Baseline
LDCM

LDCM $0.5 $0.5 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%
Process &
Archive

LDCM Flight $0.0 $0.2 2008-10-01  2008-10-01  2008-10-31  2008-10-31 100.00% 100.00%
Operations

LDCM Project $3.9 $0.5 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%
Management

LDCM Policy $0.3 $0.3 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%
& Program
Guidance

LDCM $0.2 $0.5 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%
Process &
Archive

LDCM $0.6 $0.6 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $8.0 $8.0 2007-05-01  2007-05-01  2007-05-31  2007-05-31 100.00% 100.00%
Planning -
Other

LDCM $0.1 $0.1 2006-06-01  2006-06-01  2006-06-30  2006-06-30 100.00% 100.00%
Planning -
Other

LDCM Policy $0.1 $0.1 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%
& Program
Guidance

LDCM Project $0.6 $0.5 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
Management

LDCM Flight $0.2 $0.2 2009-04-01  2009-04-01  2009-04-30  2009-04-30 100.00% 100.00%
Operations

LDCM $0.4 $0.4 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.1 $0.1 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.5 $0.5 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
Process &
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Archive

LDCM $0.3 $0.2 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
Science

LDCM $0.4 $0.4 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.1 $0.1 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
Planning -
Gov Labor

LDCM Project $0.4 $0.6 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
Management

LDCM $0.1 $0.1 2006-01-01 2006-01-01  2006-01-31  2006-01-31 100.00% 100.00%
Planning -
Other

LDCM Flight $0.3 $0.3 2007-11-01  2007-11-01  2007-11-30  2007-11-30 100.00% 100.00%
Operations

LDCM $0.2 $0.1 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%
Science

LDCM Policy $0.3 $0.3 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%
& Program
Guidance

LDCM Policy $0.2 $0.2 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%
& Program
Guidance

LDCM Project $0.3 $0.3 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
Management

LDCM $0.2 $0.2 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
Science

LDCM $0.1 $0.1 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%
Science

LDCM $0.1 $0.4 2006-09-01 2006-09-01  2006-09-30  2006-09-30 100.00% 100.00%
Planning -
Other

LDCM $0.6 $1.1 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.1 $0.1 2007-03-01  2007-03-01  2007-03-31  2007-03-31 100.00% 100.00%
Planning -
Gov Labor

LDCM Flight $0.0 $0.2 2009-01-01  2009-01-01  2009-01-31  2009-01-31 100.00% 100.00%
Operations

LDCM $0.3 $0.2 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%
Science

LDCM $0.1 $0.1 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.2 $0.3 2006-07-01 2006-07-01  2006-07-31  2006-07-31 100.00% 100.00%
Planning -
Other

LDCM Policy $0.1 $0.1 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
& Program
Guidance

LDCM $0.3 $0.3 2005-10-01  2005-10-01  2005-10-31  2005-10-31 100.00% 100.00%
Planning -
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Contractor
Labor

LDCM $0.4 $0.4 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%
Planning -
Contractor
Labor

LDCM Flight $0.2 $0.3 2009-05-01  2009-05-01  2009-05-31  2009-05-31 100.00% 100.00%
Operations

LDCM $0.1 $1.5 2007-04-01  2007-04-01  2007-04-30  2007-04-30 100.00% 100.00%
Planning -
Gov Labor

LDCM Flight $0.2 $0.1 2007-12-01  2007-12-01  2007-12-31  2007-12-31 100.00% 100.00%
Operations

LDCM $0.1 $0.5 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%
Process &
Archive

LDCM $0.2 $0.1 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%
Science

LDCM Project $0.4 $1.2 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%
Management

LDCM $0.2 $0.1 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%
Science

LDCM $0.0 $0.1 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.5 $0.4 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%
Planning -
Contractor
Labor

LDCM Policy $0.1 $0.1 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
& Program
Guidance

LDCM Ops & $0.0 $0.0 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
Maintenance

LDCM $0.1 $0.5 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%
Process &
Archive

LDCM $0.2 $0.1 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%
Science

LDCM $0.1 $0.1 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%
Planning -
Gov Labor

LDCM Policy $0.2 $0.2 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%
& Program
Guidance

LDCM $0.1 $0.5 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%
Process &
Archive

LDCM $0.4 $0.4 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.4 $1.0 2007-08-01 2007-08-01  2007-08-31  2007-08-31 100.00% 100.00%
Planning -
Other

LDCM Project $0.4 $0.4 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%
Management
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

LDCM Policy $0.1 $0.1 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
& Program
Guidance

LDCM $0.1 $0.1 2006-11-01  2006-11-01  2006-11-30  2006-11-30 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.1 $0.2 2007-07-01  2007-07-01  2007-07-31  2007-07-31 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.6 $0.5 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%
Process &
Archive

LDCM $0.2 $0.2 2007-05-01  2007-05-01  2007-05-31  2007-05-31 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.3 $0.2 2007-02-01  2007-02-01  2007-02-28  2007-02-28 100.00% 100.00%
Planning -
Other

LDCM Project $0.4 $0.4 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
Management

LDCM $0.9 $0.0 2006-10-01 2006-10-01  2006-10-31  2006-10-31 100.00% 100.00%
Planning -
Other

LDCM $0.5 $0.1 2006-08-01 2006-08-01  2006-08-31  2006-08-31 100.00% 100.00%
Planning -
Other

LDCM Flight $0.5 $0.3 2008-03-01  2008-03-01  2008-03-31  2008-03-31 100.00% 100.00%
Operations

LDCM Flight $0.3 $0.2 2008-09-01  2008-09-01  2008-09-30  2008-09-30 100.00% 100.00%
Operations

LDCM $0.1 $0.4 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%
Process &
Archive

LDCM $0.1 $0.3 2007-09-01  2007-09-01  2007-09-30  2007-09-30 100.00% 100.00%
Planning -
Gov Labor

LDCM $0.1 $0.1 2006-05-01  2006-05-01  2006-05-31  2006-05-31 100.00% 100.00%
Planning -
Other

LDCM $0.2 $0.2 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
Science

LDCM $0.4 $0.4 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%
Planning -
Contractor
Labor

LDCM $0.3 $0.3 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
Process &
Archive

LDCM $0.0 $0.1 2005-11-01  2005-11-01  2005-11-30  2005-11-30 100.00% 100.00%
Planning -
Gov Labor

LDCM Policy $0.1 $0.1 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
& Program
Guidance

LDCM Ops & $0.0 $0.0 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
Maintenance
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

LDCM Flight $0.1 $0.2 2008-12-01  2008-12-01  2008-12-31  2008-12-31 100.00% 100.00%
Operations

LDCM $0.6 $0.4 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%
Process &
Archive

LDCM $0.4 $0.8 2006-12-01  2006-12-01  2006-12-31  2006-12-31 100.00% 100.00%
Planning -
Other

LDCM $0.5 $0.5 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%
Process &
Archive

LDCM $0.5 $0.4 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
Process &
Archive

LDCM Project $0.9 $0.7 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%
Management

LDCM Policy $0.3 $0.3 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%
& Program
Guidance

LDCM $0.3 $0.1 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%
Science

LDCM $1.2 $0.2 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%
Science

* - Indicates data is redacted.
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